

MINUTES OF THE MEETING OF THE DISTRICT DEVELOPMENT COMMITTEE FOR THE MONTH OF MARCH/2023 IN RESPECT OF BONGAIGAON DISTRICT

DATE : 27/03/2023

TIME : 11.00 AM

VENUE :DC's Conference Hall, Bongaigaon.

List of Members Call for Meeting: At annexure -A

Members present: At annexure -B

Members not present: At annexure -C

The meeting was presided over by Shri Bhaskar Das, ACS, District Development Commissioner, Bongaigaon. At the outset, the Chairman welcomed all the members present in the meeting. Initiating the meeting the District Development Commissioner requested all HODs to coordinate with each other for implementation of the schemes.

The house then reviewed the programmes of different departments and follow up actions of the last DDC meeting.

After threadbare discussion, the following decisions were taken up in the meeting.

Sl	Name of Department	Discussion	Action to be taken by
1.	MUNICIPALITY (ULBs)	<ul style="list-style-type: none"> Regarding tendering for installation and laying of water service pipeline for door to door water supply connection from Urban water supply plant, the E.O, BMB informed that tender process has been completed but the minutes of the same is yet to be signed for which work order could not be issued. Regarding Status of PMAY(U),the E.O,BMB informed that as on date out of 325 nos of beneficiaries, 290 beneficiaries have received 2nd installment of fund and 285 beneficiaries have completed their houses. The remaining of 5 nos. of beneficiaries who have received 2nd installment of fund are reluctant to complete the house. The chairman suggested EO, BMB to pursue the matter and take necessary action as per law. Details of progress as follows: PHASE-I: 1st installment fund received: 325 nos 2nd installment fund received: 290 nos 3rd installment fund received: 180 nos Roof level completed: 283 nos Plinth level completed: 323 nos Lintel level completed: 309 nos PHASE-II: Approved beneficiaries: 400 nos Curtailed beneficiaries : 73 nos Regarding PM SVAnidhi, the E.O, BMB informed that target has been achieved. Target(till March) : 1548 nos. Achievement : 2415 nos. Regarding setting up of STP plants under Bongaigaon BMB, the E.O, BMB has informed that he had contacted the ADC(M), Bongaigaon as well as Railway Authority for solving the land matter. As informed by the Railway Authority, after obtaining NOC, they can hand over the land on lease provided payment is made by BMB, Bongaigaon. 	E.O, BMB E.O, AMB EE,UWSSB, Dhubri

		<ul style="list-style-type: none"> Regarding water supply plant at Abhayapuri, the Chairman directed EO, AMB to convene a meeting with the EE, UWSSB, Dhubri. 													
2.	Agriculture	<ul style="list-style-type: none"> The District Agriculture Officer, Bongaigaon informed that the paddy procurement has been monitored on daily basis and till date Farmer's certificate issued for Paddy to be procured stands at 9894.03MT. On query the DAO stated that the PPC has already procured 4413.44MT Paddy. Regarding implementation of PM-KISAN, the DAO informed that all together 28525 nos. of IPPB accounts have been opened till date out of 46698 eligible beneficiaries. Regarding the cases of rejection of opening Bank account due to KYC and Adhar authentication, the Chairman requested the DAO, Bongaigaon to submit detail report in this regard for the appraisal of Deputy Commissioner, Bongaigaon. Regarding Modernization and improvement of Market under APART, the EE,PWRD, Bongaigaon Territorial divn. informed that approval of Kabaitary Market shed is yet to be received and progress of other three market shed as follows: <ol style="list-style-type: none"> Bajitpara Market Shed : 20% Patiladoha Market shed: 20% Alokjhari Market Shed: 30% The District Development Commissioner directed the EE, PWRD to complete the work as per target date. Regarding Assam Millet Mission (Foxtail Millet), the DAO informed that for implementation of Assam Millet Mission in the district, 6 nos. of FPC are to be involved and formation of FPC is under process. Details of progress of Assam Millet Mission in the District is as per below- <ol style="list-style-type: none"> Seeds distributed to farmers = 1180 nos. No. of farmers benefitted = 316 nos. Area to be covered = 73.87 nos. The DDC, Bongaigaon requested District Agriculture Officer, Bongaigaon to present a brief presentation on Assam Millet Mission in the next DDC meeting. 	DAO, EE,PWRD												
3.	FISHERIES	<ul style="list-style-type: none"> The DFDO, Bongaigaon informed following information under different Projects/Schemes- <table border="0"> <thead> <tr> <th style="text-align: left;"><u>Projects/Schemes</u></th> <th style="text-align: left;"><u>Progress</u></th> </tr> </thead> <tbody> <tr> <td>i) RAS under PMMSY 2020-21</td> <td>Completed.</td> </tr> <tr> <td>ii) Pond Construction under PMMSY 2021-22</td> <td>Completed</td> </tr> <tr> <td>iii) Biofloc under PMMSY 2021-22</td> <td></td> </tr> <tr> <td colspan="2">No of beneficiaries: 7 nos. (5 Nos Completed, 2 Nos = 90%)</td> </tr> <tr> <td>iv) Fisk Kosk = 6 nos.</td> <td>30%</td> </tr> </tbody> </table> 	<u>Projects/Schemes</u>	<u>Progress</u>	i) RAS under PMMSY 2020-21	Completed.	ii) Pond Construction under PMMSY 2021-22	Completed	iii) Biofloc under PMMSY 2021-22		No of beneficiaries: 7 nos. (5 Nos Completed, 2 Nos = 90%)		iv) Fisk Kosk = 6 nos.	30%	DFDO, Bongaigaon
<u>Projects/Schemes</u>	<u>Progress</u>														
i) RAS under PMMSY 2020-21	Completed.														
ii) Pond Construction under PMMSY 2021-22	Completed														
iii) Biofloc under PMMSY 2021-22															
No of beneficiaries: 7 nos. (5 Nos Completed, 2 Nos = 90%)															
iv) Fisk Kosk = 6 nos.	30%														


6.	Irrigation	<ul style="list-style-type: none"> On a query of from the Chair, The EE, Irrigation furnished following information- <table border="1" data-bbox="528 152 1236 331"> <thead> <tr> <th data-bbox="528 152 1102 197"><u>Name of Scheme</u></th> <th data-bbox="1102 152 1236 197"><u>Progress</u></th> </tr> </thead> <tbody> <tr> <td data-bbox="528 197 1102 264">i) Constriction of Nigamghola FIS under SOPD-G (2020-21)</td> <td data-bbox="1102 197 1236 264">75%</td> </tr> <tr> <td data-bbox="528 264 1102 297">ii) Mulagaon MDTWS under RIDF(2021-22)</td> <td data-bbox="1102 264 1236 297">100%</td> </tr> <tr> <td data-bbox="528 297 1102 331">iii) Borjhora FIS under RIDF(2021-22)</td> <td data-bbox="1102 297 1236 331">30%</td> </tr> </tbody> </table> 	<u>Name of Scheme</u>	<u>Progress</u>	i) Constriction of Nigamghola FIS under SOPD-G (2020-21)	75%	ii) Mulagaon MDTWS under RIDF(2021-22)	100%	iii) Borjhora FIS under RIDF(2021-22)	30%	EE, Irrigation,
<u>Name of Scheme</u>	<u>Progress</u>										
i) Constriction of Nigamghola FIS under SOPD-G (2020-21)	75%										
ii) Mulagaon MDTWS under RIDF(2021-22)	100%										
iii) Borjhora FIS under RIDF(2021-22)	30%										
7.	TRANSPORT	<ul style="list-style-type: none"> • DTO informed that Out of total revenue Target Rs.35.71crore, an amount of Rs.32.03 crore has been achieved upto Feb/2023. Percentage of achievement is 84% • Awareness programme was organized at prominent schools and different places of Bongaigaon. Eye check up camp was also organized among the drivers. DDC, Bongaigaon requested the DTO, Bongaigaon to submit the documentation in this regard. • DTO, Bongaigaon informed the house that as per resolution taken up in the last DDC meeting, 6 nos. of Rumble Strip has been constructed at Kakojana. In case of Kukurmari-Sutarpara point, enforcement of Helmet and drunken driving will be taken up. 	DTO, Bongaigaon								
8.	EDUCATION	<ul style="list-style-type: none"> • Regarding installation of Fan in school, IS informed that installation completed in 2129 schools and 1500 no schools yet to be installed. The District Development Commissioner, Bongaigaon requested all the HODs to take initiative for donation of Fans. • LDM, Bongaigaon requested IS, Bongaigaon to issue a letter for donation of Fan. 	IS, Bongaigaon LDM, SBI								
10	DSWO	<ul style="list-style-type: none"> • Regarding teen age pregnancy, SDM & HO, Bongaigaon informed that the report on teenage pregnancy can be submitted on monthly basis only and the same will shared with the DSWO, Bongaigaon. • Jt. Director of Health Services, Bongaigaon informed that Swastha Mela will be held on 28th & 29th March, 2023 at Manikpur PHC. • DSWO, Bongaigaon informed that 272 nos. of SAM/MAM has been identified & 2 nos of such children has been referred to NRC in the last month. • The Jt. DHS, Bongaigaon requested DSWO, Bongaigaon to refer 10 nos. of SAM/MAM Children to the NRC for getting benefits as there are 10 nos of beds available for the purpose. • DDC, Bongaigaon requested DSWO, Bongaigaon to submit a report showing data reflecting medically complications of SAM/MAM Children in the next DDC meeting. 	Jt. Director of , Health Services, Bongaigaon, DSWO, Bongaigaon, SDM & HO, Bongaigaon								
11	Employment Officer	<ul style="list-style-type: none"> • Regarding online submission for Employment registration, the Employment officer, Bongaigaon reported that registration on online portal for Bongaigaon District is going on. However, he has 	Employment Officer								

		to collect the figure from NIC, Bongaigaon in this regard. The Chairman requested him to collect the same by today itself.	
12	DVO	<ul style="list-style-type: none"> Regarding the DPR of the Milk Feed Manufacturing Unit at Kokila, the DVO, Bongaigaon informed that DPR has already been prepared and sent to bank under PMFME Scheme but due to bad CIBIL of the beneficiaries, the process has not initiated yet. Regarding Individual Beneficiary Scheme for California Model Poultry Rearing in Cage funded by Zila Parishad, the DVO, Bongaigaon informed that the CIBIL of beneficiaries are not good. The Chairman directed DVO, Bongaigaon to initiate the matter with LDM, SBI Bongaigaon, GM, DICC, Bongaigaon and Dairy Development Officer. 	DVO, LDM, SBI GM, DICC, Dairy Development Officer
13	Sports	<ul style="list-style-type: none"> On a query from Chair, the DSO informed that Annual School Sports could not be arranged due to non receipt of fund. Regarding holding of Athletics Championship, the DSO, Bongaigaon reported that budget amounting to Rs. 1.25 Lac has already been submitted. DSO, Bongaigaon informed that the supply of sports goods to the Veteran Players Association has already been purchased and the same is yet to be handed over. DDC, Bongaigaon requested DSO, Bongaigaon to hand over the same at the earliest. Regarding construction of Pavillion, Change room, Sanitation etc. at PM High School, Rangapani, the CEO, Zilla Parishad, Bongaigaon informed that an amount of Rs. 10.00 Lac has been sanctioned by the Zilla Parishad, Bongaigaon for filling up of the low lying area at the site of construction. 	DSO
14	Legal Metrology	<ul style="list-style-type: none"> The Assistant Controller of LM informed that he has submitted the report on intervention as sought in the last DDC meeting. 	ACLM
15	H & T	<ul style="list-style-type: none"> The Supdt. of H & T informed that the special drive for checking of power loom made Gamocha in the textile business establishment is going on. The DDC, Bongaigaon requested him to submit a detail report in the next DDC, meeting. 	Supdt, H&T,Abhaya puri
16	LO	<ul style="list-style-type: none"> The Labour Inspector, Bongaigaon informed that transfer of papers to New Management Committee and other issues like ration, bonus of the Tea garden has been sorted out and the same has been handed over to the New Management Committee. Regarding Child Labour in Brick Kilns under North Salmara Sub Division, the Labour Inspector, Bongaigaon appraised that 15 nos. of Child labour has been rescued and FIR has been lodged against owner of Brick kilns. DDC, Bongaigaon requested to submit a detail report in this regard. 	L.O., Bongaigaon
17	PWD(Bldg)	<ul style="list-style-type: none"> EE, PWD(B), Bongaigaon informed the house that an amount of Rs. 1.40 Lac has been charged by the Forest Department for cutting trees at proposed Medical College. Regarding construction of Residential Model School at Khoragaon, Tapattary, it was informed that so far 16% progress has been made against 	DFO, AEE,PWD (Bldg)

		<p>the Scheme. The DDC, Bongaigaon requested him to speed up the work as the same has already been delayed considerably.</p> <ul style="list-style-type: none"> Construction of work under CIDF at ECO Development Park has been stopped by the Contractor due to non receipt of fund from Housing & Urban Affairs, Assam. 	
18	Coop: Societies	<ul style="list-style-type: none"> The Chairman directed Asstt. Registrar of Cooperative Societies, North Salmara, Abhayapuri to submit updated status of recent Video Conference to DDC, Bongaigaon. 	Asstt. Registrar of Coop: Societies, NS
19	PWD(Elect.)	<ul style="list-style-type: none"> The EE, PWD (Electrical) Division, Kokrajhar informed that the Plan & Estimate of Ganesh Mandir, Lalmati, Bongaigaon not yet submitted. It will be submitted soon. Regarding shifting of Electric Pole at Amrit Sarovar point, Boitamari, the AGM, APDCL informed that the same has been done. 	EE, PWD(Electrical) Division, AEE, PWD (Bldg)
20	NHAI	<ul style="list-style-type: none"> The representative of PD, NHAI reported that during last October, 2022, 10 nos. Zebra Crossing & 12 Speed Limit Sign Board has been erected under short term maintenance work. He further informed that an amount of Rs. 15 Cr. has been sanctioned for maintenance work and accordingly the works will be taken up soon.. The representative of PD, NHAI requested for eviction at the Aie Bridge site to avoid accident where vendors are selling watermelon & other items on both side of the bridge. 	PD, NHAI
21	NHM	<ul style="list-style-type: none"> Joint Director of Health Services, Bongaigaon informed that the percentage of ID created in ABHA stands at 34% and requested all the HODs to create ID in ABHA portal at the earliest. 	DPM, NHM. All HODs.
22	Sericulture	<ul style="list-style-type: none"> The Asstt. Director of Sericulture, Abhayapuri informed that out of 166 bigha land of Sericulture deptt at Barkhata under Manikpur Revenue Circle, 100 bigha is registered and 66 bigha yet to be registered in the name of Sericulture Deptt. The Chairman directed the Asstt. Director of Sericulture to contact with C.O, Manikpur again for allotment of land. In respect of providing HTW at Nayagaon Muga VGR, Boitamari, EE, PHED, Bongaigaon reported that a few no of HTW can be installed at the Firm from PMJVK. Regarding sanctioning of of Jali House & Plantation work under convergence with MGNREGA, the CEO, Zilla Parishad, Bongaigaon requested the Asstt, Director, Sericulture, Bongaigaon to place the demand in the GPDP from their end. 	CEO, ZP, Bongaigaon C.O., Manikpur ADS, Abhayapuri,
23	JJM	<ul style="list-style-type: none"> The EE, PHED, Bongaigaon reported that the Task Force comprising of PHED, PWRD & APDCL in respect of implementation of JJM has been formed. The EE, PWRD, Bongaigaon suggested EE, PHED to direct the Contractor to go for compaction of the work after completion of the work in order to avoid 	EE, PHED, Bongaigaon EE, PWRD

		unseen accidents. He also suggested EE, PHED, Bongaigaon to take up with SO, PWD(Roads) at the site of work before starting any JJM work in order to sort out the problem , if any, beforehand.	
24	Industry	<ul style="list-style-type: none"> GM, DICC informed that 77 nos of PMEGP loans have been sanctioned by the Bank till date for the year 2022-23. All together 338 nos. of PMEGP loan proposals were forwarded to the Bank for sanction. 	GM, DICC LDM, SBI.
25	Agril (Engineering)	<ul style="list-style-type: none"> The AEE, Agril. Engineering, Bongaigaon informed the house that the land required for the construction of ADO Buildings at Jelkajhar, Manikpur & Chalandapara is yet to be settled. The DDC, Bongaigaon requested him to contact the concerned Circle Officer and settle the matter. 	CO, Boitamari /Manikpur/ Bongaigaon AEE, Agril. Engineer
	Miscellaneous	<ul style="list-style-type: none"> The DDC, Bongaigaon requested all HODs to submit the list of unused buildings of their department for onward submission to the Tourism Department, as sought by them. The Chairman requested the DICC, Bongaigaon to arrange for Skill Development of Inmates of Jails lodged in different jails. The G.M, DICC, Bongaigaon reported that a training on Skill Development is taken-up in the Abhayapuri Jail today itself. It was resolved that the District Immunization Officer, Bongaigaon will meet DDC, Bongaigaon to brief on action being taken for prevention of LSD. 	All HODs GM, DICC District, Bongaigaon Immunization Officer, Bongaigaon


The meeting ended with vote of thanks from the chair.


 District Development Commissioner,
 Bongaigaon
 Dated, Bongaigaon the ___ /2023

Memo No. BND/DDC/31/2015/Pt-I/

Copy forwarded for information and necessary action: -

1. The Addl. Chief Secretary to the Govt. of Assam, T&D Deptt, Dispur, Guwahati-06 for kind information.
2. The Commissioner & Secretary to Chief Minister of Assam, Dispur for kind information.
3. The Commissioner, Lower Assam Division, Panbazar, Guwahati-1 for kind information.
4. The Director, Monitoring & Evaluation Division, T&D Department, Assam for information.
5. The Director (DCP), T & D Department for kind information.
6. All ADCs, Bongaigaon/SDO (Civil), North Salmara for information.
7. Technical Director & i/c DIO, Bongaigaon for information and necessary action for uploading the minutes in the District Web Portal.
8. All HODs of Department, Bongaigaon for information and necessary action.


 District Development Commissioner,
 Bongaigaon